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ESTIMATE RUN 11/18/2002

ESTIMATE SUMMARY 14:37:52

CONTID: C13351         ESTIMATE NO: 0003 PROG 1999

PCN: 13351-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121, FLORIDA TO US 6 PERCENT TIME:

PROJECT NO: STA 1211-055                  

SH 121, FLORIDA TO US 6

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 11/07/2002 DATE TIME STARTED 07/01/2002

1800 N TAFT ROAD DATE LET 01/24/2002 DATE WORK BEGAN 07/01/2002

 DATE AWARDED 01/29/2002 DATE TIME STOPPED 05/09/2003

 DATE CONTRACT EXECUTED 02/13/2002 DATE ACCEPTED 05/09/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 07/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,713,427.12 PARTICIPATING $ $ 1,217,757.80

AWARD PROJECT AMT: 1,691,326.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -549.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.89

WORK DAYS

WORK DAYS

95.95%

69,396.88

1,217,757.80

1,217,757.80

1,217,208.38

$

$

$

$

1,644,030.24

0.00

1,644,030.24

0.00

1,644,030.24

-2,126.09

0.00

1,641,904.15

0.00

AMOUNT DUE 1,641,904.15 1,217,208.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,217,208.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

80.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 13351-BID    ESTIMATE RUN 11/18/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 22.000

127.000

202-00200  
 

149.000

SY  

11.75000 1,750.75149.000

1,492.25

0010 *REMOVAL OF CURB AND GUTTER 140.000

805.000

202-00203  
 

945.000

LF  

4.30000 4,063.50945.000

3,461.50

0015 *REMOVAL OF CONCRETE PAVEMENT 11.000

68.000

202-00210  
 

79.000

SY  

30.00000 2,370.0079.000

2,040.00

0020 *REMOVAL OF ASPHALT MAT 106.000

467.000

202-00220  
 

573.000

SY  

18.25000 10,457.25573.000

8,522.75

0025 *REMOVAL OF ASPHALT MAT (PLANING) 133,272.000

0.000

202-00240  
 

133,272.000

SY  

1.05000 139,935.60133,272.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 75.000

0.000

202-01130  
 

75.000

LF  

5.70000 427.5075.000

0.00

0035 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

166.00000 332.002.000

0.00

0040 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

115.00000 0.000.000

0.00

0045 BLADING 0.000

2.000

203-01500  
 

2.000

HOUR

145.00000 290.002.000

290.00

0050 *POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

265.00000 0.000.000

0.00

0055 *TOPSOIL 0.000

1.000

207-00205  
 

1.000

CY  

40.00000 40.001.000

40.00
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PCN: 13351-BID    ESTIMATE RUN 11/18/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 150.000

0.000

208-00020  
 

150.000

LF  

4.00000 600.00150.000

0.00

0065 *STORM DRAIN INLET PROTECTION 2.000

0.000

208-00050  
 

2.000

EACH

135.00000 270.002.000

0.00

0070 ADJUST MANHOLE 34.000

34.000

210-04010  
 

68.000

EACH

250.00000 17,000.0068.000

8,500.00

0075 ADJUST VALVE BOX 50.000

30.000

210-04050  
 

80.000

EACH

175.00000 14,000.0080.000

5,250.00

0080 *SOIL RETENTION BLANKET (STRAW) 191.000

0.000

216-00039  
 

191.000

SY  

3.00000 573.00191.000

0.00

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 27.000

0.000

403-00720  
 

27.000

TON 

140.00000 3,780.0027.000

0.00

0090 EMERGENCY POTHOLE REPAIR 0.000

0.000

403-00800  
 

0.000

TON 

200.00000 0.000.000

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 1,525.280

15,462.810

403-33871  
 

18,513.370

TON 

42.00000 713,499.7816,988.090

649,438.02

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 403.000

3,800.000

411-10255  
 

4,203.000

GAL 

1.30000 5,463.904,203.000

4,940.00

0105 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 3.000

630.000

412-01120  
 

633.000

SY  

125.00000 79,125.00633.000

78,750.00

0110 GEOTEXTILE (PAVING) 5,289.000

82,374.000

420-00500  
 

87,663.000

SY  

0.85000 74,513.5587,663.000

70,017.90
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PCN: 13351-BID    ESTIMATE RUN 11/18/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 37.500

0.000

606-00301  
 

37.500

LF  

24.20000 907.5037.500

0.00

0120 *END ANCHORAGE TYPE 3D 1.000

0.000

606-01340  
 

1.000

EACH

450.00000 450.001.000

0.00

0125 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

2,175.00000 2,175.001.000

0.00

0130 *FENCE (TEMPORARY) 158.000

0.000

607-11580  
 

158.000

LF  

4.20000 663.60158.000

0.00

0135 *CONCRETE SIDEWALK 56.000

163.000

608-00000  
 

219.000

SY  

36.40000 7,971.60219.000

5,933.20

0140 *CONCRETE CURB RAMP 26.000

0.000

608-00010  
 

26.000

SY  

65.30000 1,697.8026.000

0.00

0145 *CURB AND GUTTER TYPE 2 (SECTION II-B) 140.000

311.000

609-21020  
 

451.000

LF  

12.85000 5,795.35451.000

3,996.35

0150 *DELINEATOR (TYPE I) 0.000

27.000

612-00001  
 

27.000

EACH

32.10000 866.7027.000

866.70

0155 *DELINEATOR (TYPE II) 0.000

82.000

612-00002  
 

82.000

EACH

37.50000 3,075.0082.000

3,075.00

0160 *DELINEATOR (TYPE III) 0.000

27.000

612-00003  
 

27.000

EACH

42.80000 1,155.6027.000

1,155.60

0165 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

0.000

EACH

53.50000 0.000.000

0.00
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PCN: 13351-BID    ESTIMATE RUN 11/18/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

0.000

EACH

58.85000 0.000.000

0.00

0175 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

0.000

EACH

64.20000 0.000.000

0.00

0180 *LOOP DETECTOR (MICRO TYPE) 0.000

2.000

614-72872  
 

2.000

EACH

510.00000 1,020.002.000

1,020.00

0185 *LOOP DETECTOR WIRE 9,735.000

70.000

614-72875  
 

9,805.000

LF  

2.70000 26,473.509,805.000

189.00

0190 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-72886  
 

1.000

EACH

31,000.00000 31,000.001.000

0.00

0195 *CONSTRUCTION SURVEYING 0.380

0.570

625-00000  
 

1.000

L S 

8,560.00000 8,132.000.950

4,879.20

0200 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

65,000.00000 65,000.001.000

32,500.00

0205 PUBLIC INFORMATION SERVICES 0.400

0.350

626-01000  
 

1.000

L S 

10,000.00000 7,500.000.750

3,500.00

0210 *THERMOPLASTIC PAVEMENT MARKING 0.000

23,391.000

627-00002  
 

23,391.000

SF  

1.55000 36,256.0523,391.000

36,256.05

0215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 301.000

164.500

627-00012  
 

465.500

GAL 

23.55000 10,962.53465.500

3,873.98

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

3,695.000

627-01000  
 

3,695.000

SF  

9.65000 35,656.753,695.000

35,656.75
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PCN: 13351-BID    ESTIMATE RUN 11/18/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

2,485.000

627-30325  
 

2,485.000

SF  

13.40000 33,299.002,485.000

33,299.00

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

574.000

9,577.000

627-30330  
 

10,151.000

SF  

8.55000 86,791.0510,151.000

81,883.35

0235 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

2,407.000

627-30410  
 

2,407.000

SF  

10.70000 25,754.902,407.000

25,754.90

0240 *LOCATE MONUMENTS 6.000

0.000

629-01110  
 

6.000

HOUR

80.25000 481.506.000

0.00

0245 *ADJUST MONUMENT BOX 7.000

5.000

629-01210  
 

12.000

EACH

160.50000 1,926.0012.000

802.50

0250 *FLAGGING 936.000

1,744.500

630-00000  
 

2,680.500

HOUR

30.00000 80,415.002,680.500

52,335.00

0255 *UNIFORMED TRAFFIC CONTROL 4.000

106.000

630-00003  
 

110.000

HOUR

53.50000 5,885.00110.000

5,671.00

0260 *TRAFFIC CONTROL INSPECTION 25.000

37.000

630-00007  
 

62.000

DAY 

134.00000 8,308.0062.000

4,958.00

0265 *TRAFFIC CONTROL MANAGEMENT 26.000

41.000

630-00012  
 

67.000

DAY 

455.00000 30,485.0067.000

18,655.00

0270 *FLASHING BEACON (PORTABLE) 1.000

0.800

630-80001  
 

2.000

EACH

535.00000 963.001.800

428.00

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

22.600

630-80341  
 

34.000

EACH

85.60000 2,619.3630.600

1,934.56
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PCN: 13351-BID    ESTIMATE RUN 11/18/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.500

38.200

630-80342  
 

75.000

EACH

101.65000 6,678.4165.700

3,883.03

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

107.00000 385.203.600

171.20

0290 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.000

16.000

630-80344  
 

40.000

SF  

21.40000 770.4036.000

342.40

0295 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

2.100

630-80358  
 

4.000

EACH

1,605.00000 5,778.003.600

3,370.50

0300 *PORTABLE MESSAGE SIGN PANEL 50.000

44.000

630-80359  
 

94.000

DAY 

133.75000 12,572.5094.000

5,885.00

0305 *DRUM CHANNELIZING DEVICE 8.000

17.200

630-80360  
 

28.000

EACH

80.25000 2,022.3025.200

1,380.30

0310 *TRAFFIC CONE 100.000

80.000

630-80380  
 

200.000

EACH

12.85000 2,313.00180.000

1,028.00

0315 *MOBILE PAVEMENT MARKING ZONE 0.000

2.000

630-80520  
 

2.000

DAY 

1,070.00000 2,140.002.000

2,140.00

0320 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ASPHALT PAVEMENT INCENTIVE 0.000

7,151.200

700-70012  
 

7,151.200

F A 

1.00000 7,151.207,151.200

7,151.20

0330 F/A OJT COLORADO PROJECT 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00
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PCN: 13351-BID    ESTIMATE RUN 11/18/2002

PROJECT: STA 1211-055                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:37:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A LANDSCAPING 0.000

2,150.610

700-70310  
 

1,962.250

F A 

1.00000 2,150.612,150.610

2,150.61

0360 ADDED ITEM (DOLLAR)/ WORKING TIME LIMITATION VIOLATION 0.000

-1,050.000

900-00006  
 

-1,050.000

DOL 

1.00000 -1,050.00-1,050.000

-1,050.00

0365 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
VEHICLE

0.000

-60.000

900-00006  
 

-60.000

DOL 

1.00000 -60.00-60.000

-60.00

0370 ADDED ITEM (DOLLAR)/ REVISION TO CP-L 5115  MCR 1-1 0.000

0.000

900-00006  
 

1.000

DOL 

0.00000 0.000.000

0.00

0375 ADDED ITEM (DOLLAR)/ REMOVE/REPLACE HBP - TIME 
SUSPENSION

0.000

0.000

900-00006  
 

1.000

DOL 

0.00000 0.000.000

0.00

CAT 1,633,030.241,217,757.801,702,427.12CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0350 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0355 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 11,000.000.0011,000.00CURRENT AMT0400 $ $ $

$ 1,644,030.241,217,757.80$1,713,427.12$CURRENT AMTPROJECT TOTAL


